Public Agency Quarterly Report

— _.cop __| Yellowstone Regional o _| Cody, WY
|NM/DEN P (N) | City of Cody
Selection Criteria: Region: NM, State: WY, LOCID: COD, Qtrly End Date: 06/30/2023
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97-01-C-02-COD|01-001 ARFF maintenance hall 35,958.00 3.00 0.00 0.00 06/01/1993 /A 12/01/1995 A 06/30/2007 0.00  35,958.00
01-002 ARFF vehicle 6,726.00 3.00 330,291.00 0.00 06/01/1993 A 12/01/1995 A 06/30/2007 0.00 6,726.00
01-003 Install Part 139 signs 3,556.00  3.00 0.00 0.00 06/01/1993 A 12/01/1995 A 06/30/2007 0.00 3,556.00
01-004 Master plan update 3,200.00 3.00 65016.00 0.00 06/01/1993 A 12/01/1995 A 06/30/2007 0.00 3,200.00
01-005S;Zab"'tate“"’e”ay terminal apron ' 54 445 00 3.00 0.00 0.00 06/01/1997 A 11/01/1998 A 06/30/2007 0.00  54,145.00
01-006 SRE 19,856.00 3.00 0.00 0.00 04/01/1994 A 12/01/1994 A 06/30/2007 0.00  19,856.00
99-02-C-03-COD 02-002 Rehabilitation of runway 4/22 110,000.00 | 4.503,013,764.00 0.00 05/02/2001 A 05/03/2004 A 06/30/2007 0.00  110,000.00
01-03-C-01-COD 02-001 Encasement of irrigation canal 15,000.00 ' 4.50 0.00 0.00 09/01/2001 A 05/03/2004 A 06/30/2007 0.00  15,000.00
02-003gf('i‘jvza;"’””econs"uC“O“ of parallel 164 596.00 4.504,520,646.00 0.00 09/01/2000 A 05/03/2004 A 06/30/2007 0.00  164,596.00
03-001 Acquisition of Airfield Equipment 35,000.00 450 64,333.00 0.00 01/01/2002 A 11/28/2003 A 06/30/2007 0.00 3500000
03-002 Ramp Expansion 41,373.00 | 4.501,571,320.00 0.00 01/03/2002 A 07/20/2005 A 06/30/2007 0.00  41,373.00
05-04-C-01-COD 04-001 chvi"ONMental assessment for mid- 0.00 450 125,000.00 0.00 12/31/2006 0.00 0.00
04-002 PFC consulting services. 15,000.00 4.50  15,000.00 0.00 (06/01/2004 A 04/01/2005 A 12/31/2008 0.00  15,000.00
04-003 Terminal area study (phase I). 69,338.00 4.50 69,338.00 0.00 05/04/2003 A 10/01/2005 A 12/31/2008 0.00  69,338.00
06-05-C-01-COD|05-001 Existing Terminal Renovation 10,526.00 4.50 526,316.00 0.00 07/01/2006 A 02/28/2007 A 06/30/2013 0.00  10,526.00
05-002 New Terminal Design, Phase 1 3,400.00 4.50 210,526.00 0.00 07/01/2006 A 10/11/2006 A 06/30/2013 0.00 3,400.00
05-003PFC Consulting Services 12,500.00 4.50  12,500.00 0.00 05/01/2006 A 01/31/2007 A 06/30/2013 0.00  12,500.00
05-004 Master Plan Match 21,770.00 450 21,770.00 0.00 01/01/2003 A 01/01/2005 A 06/30/2013 0.00  21,770.00
05-005 New Terminal Design, Phase 2 15,105.00 4.50 684,210.00 0.00 02/01/2007 A 10/01/2007 A 06/30/2013 0.00  15,105.00
05-006 New Terminal Construction, Phase 1 75,748.00 4.501,777,778.00 0.00 (04/01/2008 A 09/01/2008 A 06/30/2013 0.00  75,748.00
05-007 New Terminal Construction, Phase 2 129,167.00  4.502,222,222.00 0.00 01/01/2008 A 12/31/2008 A 06/30/2013 0.00  129,167.00
~ [05-008New Terminal Construction, Phase 3 143,502.00 4.502,777,778.00 0.00 08/18/2011 A 12/31/2011 A 06/30/2013 0.00  143,502.00
08-06-C-01-COD|06-001 Taxiway B Rehabilitation. 48,166.00 4.50 250,000.00 0.00 05/01/2007 A 10/01/2008 A 06/30/2013 0.00  48,166.00
06-002 Security Plan. 3,500.00 | 4.50  35,000.00 0.00 10/01/2007 A 10/01/2008 A 06/30/2013 0.00 3,500.00
06-003 Gate Relocation. 21,397.00 4.50 105,000.00 0.00 10/01/2007 A [11/01/2008 A 06/30/2013 0.00  21,397.00
06-006 Acquire Snow Plow Blade. 5413.00 450  5413.00 0.00 11/01/2007 A 06/01/2008 A 06/30/2013 0.00 5,413.00
11-07-C-02-COD|07-001 Security Enhancement 1. 7,975.00 450  7,975.00 0.00 12/01/2011 A 08/04/2016 A 09/30/2016 0.00 7,975.00
' 07-002 Security Enhancement 2. 3,300.00 450  3,300.00 0.00 07/01/2009 A 08/01/2009 A 09/30/2016 0.00 3,300.00
107-003 Pickup Mounted Snow Plow Blade. 5,708.00 4.50  5,708.00 0.00 09/01/2009 A 10/01/2009 A 09/30/2016 0.00 5,708.00
07-004 Service Road Reconstruction. 27,000.00 4.50  48,000.00 0.00 09/01/2010 A 11/01/2012 A 09/30/2016 0.00  27,000.00
07-005 Acquire ARFF Fire Suits. 7,446.00 450  7,446.00 0.00 07/01/2012 A (08/01/2012 A 09/30/2016 0.00 7,446.00
07-006 Replace ARFF Equipment. 12,126.00 450 12,126.00 0.00 09/01/2011 A 09/01/2012 A 09/30/2016 0.00  12,126.00
‘o7-oo7ﬁgfra%‘\’/‘;a‘e’ Boundary Survey, ALP 0.00 .00 0.00 0.00 06/01/2011 A 09/30/2014 A 06/30/2016 0.00 0.00
07-008 PFC Consulting Fees. 10,000.00 4.50 10,000.00 | 0.00 07/01/2011 A 12/01/2011 A 09/30/2016 0.00  10,000.00



07-009 Expand ARFF Building. 20,032.00 4.50 801,295.00 0.00 111/01/2011 ‘A 12/01/2013 A 09/30/2016 0.00 20,032.00

07-010/Acquire SRE. 16,321.00 4.50 652,878.00 0.00 01/01/2012 A 101/01/2013 A 09/30/2016 0.00 16,321.00

107-011/Acquire Interactive Training System. 0.00 .00 0.00 | 0.00 01/01/2012 A 01/01/2013 A 06/30/2016 0.00 0.00

) 107-012 SMART-Tote Ice Removal. 22,500.00 4.50 22,500.00 0.00 10/01/2011 A 11/01/2011 A 09/30/2016 0.00 22,500.00
113-08-C-01-COD 08-001 PFC Consulting Fees. 5,000.00 1 4.50 5,000.00 0.00 12/01/2011 A 12/01/2015 A 06/30/2016 0.00 5,000.00

08-002 Expand and Rehabilitate Aviation

. 19,160.00 4.50  19,160.00 0.00 07/01/2012 A 12/01/2013 A 06/30/2016 0.00  19,160.00
Apron - Design.
Expand and Rehabilitate General
08-003 P e oo, 207,142.00 4.502,849,541.00 0.00 05/01/2013 A 01/01/2014 A 06/30/2016 0.00  207,142.00
08-004 Rehabilitate Runway 4/22. 80,264.00 4.503,210,587.00 0.00 10/01/2014 A 09/30/2015 A 06/30/2016 0.00  80,264.00
15-09-C-01-COD 09-001 PFC Administration. 5,000.00 4.50  5,000.00 0.00 01/01/2015 A 07/01/2015 A 06/30/2018 0.00 5,000.00
'09-002;52?2;@02;’5" uction (Armory Building | ¢ 550 00 | 4.50 276,750.00 0.00 09/01/2014 A 10/01/2015 A 06/30/2018 0.00  56,250.00
09-003 Acquire Snow Removal Equipment. | 14,400.00 4.50 576.020.00 0.00 01/01/2015 A 01/01/2016 A 06/30/2018 0.00  14,400.00
09-004 Acquire Passenger Loading Bridge.  65,100.00 4.50  65,100.00 0.00 01/01/2015 A 01/01/2016 A 06/30/2018 0.00  65100.00
09-005 Rehabilitate Taxiway A’ - Design. 2,622.00 4.50 106,667.00 0.00 07/01/2015 A 03/01/2016 A 06/30/2018 0.00 2,622.00
09-006 Rehabilitate Taxiway ‘A’ - Construction. 37,297.00 | 4.50 1,488,078.00 0.00 03/01/2016 A 01/01/2017 A 06/30/2018 0.00  37,297.00
09-008 Acquire Snow Removal Equipment. | 58,560.00 4.50 58.560.00 0.00 01/01/2016 A 01/01/2017 A 06/30/2018 0.00 5856000
17-10-C-00-COD 10-001 PFC Consulting Fees. 5,000.00 450  5,000.00 0.00 08/01/2016 A 10/01/2016 A 03/31/2023 0.00 5,000.00
10-002%‘?&%‘3{52'51‘;" Approach Path 50,000.00 4.50 50,000.00 10,569.83 06/01/2016 A 12/01/2016 A 03/31/2023 0.00 3943017
10-003 Acquire Passenger Loading Bridge.  70,000.00 |4.50 70,000.00 -1,570.40 12/01/2016 A 06/01/2017 A 03/31/2023 0.00 7157040
10-004 Acquire Public Announcement System.  15,000.00 4.50  15,000.00 -2,031.67 12/01/2016 A 02/01/2017 A 03/31/2023 0.00  17,03167
10-005 Airport Tree Obstruction Removal. 10,000.00 4.50 10,000.00  6,985.00 12/01/2016 A 02/01/2017 A 03/31/2023 0.00 3,015.00
10-007 Expand Commercial Apron - Design. ~ 9,375.00 4.50 150,000.00  6.289.99 10/01/2016 A 12/01/2019 A 03/31/2023 0.00 3,085.01
10—0095’(‘)‘:;';‘3|§i‘(’)’r‘]‘me’°'3' Service Apron - g 655 00 4.501,450,000.00 41,082.56 05/01/2018 A 12/01/2019 A 03/31/2023 0.00 49,542.44
10-010 Airport Master Plan Update. 25,000.00 4.50 375,000.00 15,221.02 05/01/2018 A 06/01/2023 E 03/31/2023 0.00 9,778.98
18-11-C-00-COD!11-001 PFC Consulting Fees. 7,500.00 450  7,500.00 0.00 02/01/2018 A 05/01/2018 A 03/31/2023 0.00 7,500.00
| 111-002Land Acquisition (Parcel 31). 5,000.00 4.50 200,000.00 94.10 01/01/2017 A 09/01/2017 A 03/31/2023 0.00 4,905.90
11-003 Acquire Runway Deicing Equipment.  40,000.00 4.50  40,000.00 0.00 05/01/2018 A 12/31/2018 A 03/31/2023 0.00  40,000.00
111-004 | ehabilitate Terminal Building 15,000.00 4.50 15,000.00  2,862.00 09/01/2017 A 10/01/2017 A 03/31/2023 0.00  12,138.00
(Baggage Carousel).
_11-0052‘;?]Lg::tgf'm'”a' Emergency Back-Up | ¢ 25000 4.50 100,000.00  6,250.00 03/01/2019 A 06/01/2023 E 03/31/2023 0.00 0.00
,11-006'(Eé‘g§igﬂ)Parki"9 LotandLoopRoad ' g 37500 450 150,000.00 9,375.00 01/01/2019 A 06/01/2023 E 03/31/2023 0.00 0.00
11-007{55‘5?;%?2;':4;‘9’ LotandLoop Road | g3 75 00 ' 4.501,500,000.00 92,611.00 05/01/2020 A 06/01/2023 E 03/31/2023 0.00 1,139.00
11-00822:2;1 Perimeter Fence (Vehicle Auto | 56 100 00 450 70,000.00  -6,773.41 03/01/2019 A 12/31/2019 A 03/31/2023 0.00  76,773.41
21-12-C-00-COD 12-001 PFC Consulting Fees. 7,500.00 4.50  7,500.00 0.00 09/01/2020 A 06/01/2023 E 03/31/2023 0.00 7,500.00
| 12-002 Duggleby Drive Overlay. | 75,000.00 4.50 75,000.00 75,000.00 12/01/2020 A 06/01/2023 E 03/31/2023 0.00 0.00
12-003 Pavement Maintenance. 75,000.00 4.50 75,000.00 25,989.03 12/01/2020 A 06/01/2023 E 03/31/2023 0.00  49,010.97
12-004 ARFF Fire Suits. 14,000.00 4.50 14,000.00 -3,860.16 12/01/2020 A 06/01/2023 E 03/31/2023 0.00  17,860.16
12-005 Runway Closure X's. 40,000.00 4.50 40,000.00 -3,795.97 12/01/2020 A 06/01/2023 E 03/31/2023 0.00 4379597
12-006 Terminal Security Upgrade. 35,000.00 4.50 35,000.00 10,370.19 12/01/2020 A 06/01/2023 E 03/31/2023 0.00 2462981
12-007 Airport Security Software Upgrade. | 15,000.00 4.50  15,000.00 -1,434.88 12/01/2020 A 06/01/2023 E 03/31/2023 0.00  16,434.88
12008 Wildlife Fence Assessment Site Visit. ~ 6,000.00 4.50, 60,000.00  6,000.00 12/01/2020 A 06/01/2023 E 03/31/2023 0.00 0.00
~12-009 Upgrade Airport Wildiife Fence. | 66,666.00  4.501,066,666.00 64,370.66 12/01/2020 A 07/01/2023 E 03/31/2023 0.00 2,295.34
| 12-010 Commercial Apron Mill/Overlay. | 66,666.00 4.501,066,666.00 66,666.00 12/01/2020 A 06/01/2023 E 03/31/2023 0.00 0.00
21-13-C-00-COD 13-001 PFC Administration Fees. 7,500.00 4.50  7,500.00 0.00 07/01/2021 /A 06/01/2023 E 03/31/2023 0.00 7,500.00
‘ 13-002/ cquire SRE - Loader with Ramp Plow 654 50 00 ' 450 650,000.00 292,907.05 07/01/2021 A 06/01/2023 E 03/31/2023 0.00  357,092.95

and Rotary Blower.



13-003 Acquire Friction Measuring Equipment.  80,000.00 4.50/ 80,000.00 19,500.48 07/01/2021 A 01/01/2024 E 03/31/2023 0.00 60,499.52

23-14-C-00-COD 14-001 Terminal Rehab and Expansion. 92,000.00 4.504,600,000.00 92,000.00 08/01/2022 /A 07/01/2023 E 03/31/2023 0.00 0.00
14-002 PFC Consulting Fees. 7,500.00 4.50 7,500.00  7,500.00 110/01/2022 A 06/30/2023 E 03/31/2023 0.00 0.00
114-003 Terminal Security Improvements. 40,000.00 4.50, 40,000.00 40,000.00 07/01/2023 E 106/30/2024 E 03/31/2023 0.00 0.00
14-004 Statewide Crack Seal Project. 30,000.00 4.50 150,000.00 @ 30,000.00 06/01/2023 E 08/01/2023 E 03/31/2023 0.00 0.00

14-005 Statewide Seal Coat and Pavement

Marking 61,111.00 4.50 611,111.00  61,111.00 06/01/2023 E 07/01/2023 E 03/31/2023 0.00 0.00
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