COD

NM/DEN | P (N)

Public Agency Quarterly Report

Yellowstone Regional
| City of Cody

Selection Criteria: Region: NM, State: WY, LOCID: COD, Qtrly End Date: 09/30/2024

Collections Interest Earned
Qtr Cum thru Qtr Qtr Cum thru Qtr
45,023.05 2,970,330.40 967.03 58,184.80
Proj
Application | Nbr PA Title
Abbrv

197-01-C-02-COD/01-001 ARFF maintenance hall

| 101-002 ARFF vehicle
01-003Install Part 139 Signs
101-004 Master plan update

01-005 Rehabilitate/overlay terminal apron
area

| 101-006 SRE
99-02-C-03-COD|02-002 Rehabilitation of runway 4/22
101-03-C-01-COD|02-001 Encasement of irrigation canal
02-003 Re[ocation/reconstruction of parallel
N ~ taxiway o
~103-001 Acquisition of Airfield Equipment
| 103-002 Ramp Expansion k
:05-04-C-01-COD 04-001 Environmental assessment for mid-field
terminal.
|04-002 PFC consulting services.
04-003 Terminal area study (phase I).
106-05-C-01-COD|05-001 VExisting Terminal Renovation
105-002 New Terminal Design, Phase 1
05-003 PFC Consulting Services
05-004 Master Plan Match
05-005 New Terminal Design, Phaée 2
/05-006 New Terminal Construction, Phase 1
/05-007 New Terminal Construction, Phase 2
, :05-008 New Terminal Construction, Phase 3
108-06-C-01-COD|06-001 Taxiway B Rehabilitation.
106-002 Security Plan.
~|06-003 Gate Relocation.
, 06-006 Acquire Snow Plow Blade.
11-07-C-02-COD|07-001 Security Enhancement 1.
| /07-002 Security Enhancement 2.
1107-003 Pickup Mounted Snow Plow Blade.
07-004 Service Road Reconstruction.
|07-005 Acquire ARFF Fire Suits.
|07-006 Replace ARFF Equipment.

Total Revenue

Qtr
45,990.08

Apprv
Use

35,958.00
6,726.00

3,556.00

3,200.00

54,145.00

19,856.00
110,000.00 |
15,000.00

164,596.00

35,000.00
41,373.00 |

0.00

15,000.00
69,338.00
10,526.00 |
3,400.00
12,500.00 |
21,770.00
15,105.00
75,748.00 |
129,167.00
143,502.00
48,166.00 |
3,500.00
21,397.00
5,413.00
7,975.00
3,300.00
5,708.00 |

| 27,000.00

7,446.00
12,126.00

Cum thru Qtr
3,028,515.20
PFC  Total
LVL| Proj Cost
3.00 0.00 |
3.00/ 330,291.00
3.00 0.00
3.00 65,016.00
3.00 0.00
3.00/ 0.00
4.50/3,013,764.00 |
4.50 0.00
4.504,520,646.00
450 64,333.00
4.50/1,571,320.00
4.50/ 125,000.00
450 15,000.00
4.50  69,338.00 |
450, 526,316.00
4.50/ 210,526.00
450, 12,500.00
1450 21,770.00
4.50 684,210.00

4.501,777,778.00 |
4.502,222,222.00 |

4.502,777,778.00

450, 250,000.00 |
450 35,000.00 |
4.50 105,000.00 |
450  5413.00
450  7,975.00
4.50  3,300.00
4.50  5,708.00
450 48,000.00 |
450  7,446.00
450 12,126.00 |

i

Cody, WY
Disbursements pl::rg%;ndated Legal Chg  Act/Calc Chg
~ evenue  Exp Dt Exp Dt
Qtr Cumthru Qtr | Cum thru Qtr
10,551.80 2,777,803.85 250,711.35  10/01/2027 07/01/2029
o Phy Qtr
Remaining Impl : Cum
Authority Dt C%r{\p Egtd Risbursement Disbursement
0.00 06/01/1993 /A 12/01/1995 ‘A 06/30/2007 0.00 35,958.00
0.00 /06/01/1993 A 112/01/1995 |A 06/30/2007 0.00 6.726.00
0.00 06/01/1993 A 12/01/1995 A 06/30/2007 0.00 3,556.00
0.00 ~06/01/1993 A 112/01/1995 ‘A 06/30/2007 0.00 3,200.00
0.00 106/01/1997 A 11/01/1998 A 06/30/2007 0.00 54,145.00
0.00 04/01/1994 A 12/01/1994 A '06/30/2007 0.00 19,856.00
0.00 05/02/2001 A 05/03/2004 A (06/30/2007 0.00  110,000.00
0.00 09/01/2001 ‘A 05/03/2004 A (06/30/2007 0.00 15,000.00
0.00 09/01/2000 A 105/03/2004 A 106/30/2007 0.00 164,596.00
0.00 101/01/2002 A 11/28/2003 A 06/30/2007 0.00 35,000.00
0.00 01/03/2002 A 07/20/2005 A 06/30/2007 0.00 41,373.00
0.00 12/31/2006 0.00 0.00
0.00 06/01/2004 A 04/01/2005 A 12/31/2008 0.00 15,000.00
0.00 |05/04/2003 A 10/01/2005 A 12/31/2008 0.00 69,338.00
0.00 |07/01/2006 ‘A 02/28/2007 A 06/30/2013 0.00 10,526.00
0.00 07/01/2006 A 10/11/2006 A 06/30/2013 0.00 3,400.00
0.00 05/01/2006 A (01/31/2007 A 06/30/2013 0.00 12,500.00
0.00 01/01/2003 ‘A 101/01/2005 A |06/30/2013 0.00 21,770.00
0.00 02/01/2007 A [10/01/2007 A 06/30/2013 0.00 15,105.00
0.00 04/01/2008 ‘A 09/01/2008 A 06/30/2013 0.00 75,748.00
10.00 01/01/2008 A 12/31/2008 A 06/30/2013 0.00  129,167.00
0.00 08/18/2011 A 12/31/2011 A |06/30/2013 0.00 143,502.00
0.00 (05/01/2007 A 10/01/2008 A 06/30/2013 0.00  48,166.00
0.00 [10/01/2007 A 10/01/2008 A 06/30/2013 0.00 3,500.00
~0.00 10/01/2007 A 11/01/2008 A 06/30/2013 0.00 21,397.00
0.00 [11/01/2007 /A 06/01/2008 A 06/30/2013 0.00 5,413.00
0.00 12/01/2011 /A (08/04/2016 A 09/30/2016 0.00 7,975.00
0.00 07/01/2009 A 08/01/2009 A 09/30/2016 0.00 3,300.00
~0.00 (09/01/2009 A 10/01/2009 A 09/30/2016 0.00 5,708.00
0.00 109/01/2010 |A [11/01/2012 'A 09/30/2016 0.00 27,000.00
0.00 07/01/2012 A 08/01/2012 A 09/30/2016 0.00 7,446.00
0.00 /09/01/2011 /A |09/01/2012 A 09/30/2016 0.00 12,126.00



ALP Update, Boundary Survey, ALP

07-007 o i 0.00 .00 0.00 0.00 06/01/2011 A 09/30/2014 A 06/30/2016 0.00 0.00
07-008 PFC Consulting Fees. 10,000.00 | 4.50  10,000.00 0.00 07/01/2011 A 12/01/2011 A 09/30/2016 0.00 10,000.00
07-009 Expand ARFF Building. 20,032.00 4.50 801,295.00 0.00 11/01/2011 A 12/01/2013 A 09/30/2016 0.00 20,032.00
07-010 Acquire SRE. 16,321.00 4.50 652,878.00 0.00 01/01/2012 A 01/01/2013 A 09/30/2016 0.00 16,321.00
07-011'Acquire Interactive Training System. 0.00| .00 0.00 0.00 101/01/2012 A 01/01/2013 A 06/30/2016 0.00 0.00
07-012 SMART-Tote Ice Removal. | 22,500.00 4.50/ 22,500.00 0.00 10/01/2011 A 11/01/2011 A 09/30/2016 0.00 22,500.00
13-08-C-01-COD 08-001 PFC Consulting Fees. 5,000.00 4.50  5,000.00 0.00 12/01/2011 A 12/01/2015 A 06/30/2016 0.00 5,000.00
los-002{EXPand and Rehabilitate Aviation 19,160.00 4.50  19,160.00 0.00 07/01/2012 A 12/01/2013 A 06/30/2016 0.00 19,160.00
‘Apron - Design.
Expand and Rehabilitate General
08-003 b on Apron - Construction. 207,142.00 4.502,849,541.00 0.00 05/01/2013 A 01/01/2014 A 06/30/2016 000  207,142.00
~08-004 Rehabilitate Runway 4/22. 80,264.00 4.50/3,210,587.00 0.00 10/01/2014 A (09/30/2015 A 06/30/2016 0.00 80,264.00
15-09-C-01-COD|09-001 PFC Administration. 4 5,000.00 4.50  5,000.00 0.00 01/01/2015 A 07/01/2015 A 06/30/2018 | 0.00 5,000.00
09-002Bzmgmo%bs“uc“O” (Armory Building | 56 550,00 4.50/ 276,750.00 0.00 09/01/2014 A 10/01/2015 A 06/30/2018 0.00 56,250.00
09-003 Acquire Snow Removal Equipment. 14,400.00 4.50 576,020.00 0.00 01/01/2015 A 01/01/2016 A 06/30/2018 0.00 14,400.00
09-004 Acquire Passenger Loading Bridge. 65,100.00 4.50/ 65,100.00 0.00 /01/01/2015 A 01/01/2016 A 06/30/2018 0.00 65,100.00
09-005 Rehabilitate Taxiway ‘A’ - Design. 2,622.00 4.50 106,667.00 0.00 07/01/2015 A 03/01/2016 A 06/30/2018 0.00 2,622.00
09-006 Rehabilitate Taxiway 'A' - Construction. 37,297.00 | 4.50/1,488,078.00 0.00 03/01/2016 A 01/01/2017 A (06/30/2018 0.00 37,297.00
109-008 Acquire Snow Removal Equipment. | 58,560.00 4.50  58,560.00 0.00 01/01/2016 A 01/01/2017 A (06/30/2018 0.00 58,560.00
17-10-C-00-COD 10-001 PFC Consulting Fees. , 5,000.00 4.50  5,000.00 0.00 (08/01/2016 A 10/01/2016 A (09/30/2024 0.00 5,000.00
' 10-002{:‘;?(‘:‘;%&';&"2';‘)’“ Approach Bath 50,000.00 4.50 50,000.00 | 10,569.83 06/01/2016 A 12/01/2016 A 09/30/2024 0.00 39,430.17
10-003 Acquire Passenger Loading Bridge. | 70,000.00 4.50 70,000.00 = -1,570.40 12/01/2016 A 06/01/2017 A 09/30/2024 0.00 71,570.40
10-004 Acquire Public Announcement System. | 15,000.00 4.50 15,000.00  -2,031.67 12/01/2016 A 02/01/2017 A 09/30/2024 0.00 17,031.67
10-005 Airport Tree Obstruction Removal. 10,000.00 4.50 10,000.00 . 6,985.00 12/01/2016 A 02/01/2017 A 09/30/2024 0.00 3,015.00
10-007 Expand Commercial Apron - Design. | 9,375.00 4.50 150,000.00  6,289.99 10/01/2016 A 12/01/2019 A 09/30/2024 0.00 3,085.01
10-0095’(‘)’3}2?555)?”‘“'3' Service Apron - | g 695 00 | 4.50/1,450,000.00 = 41,082.56 05/01/2018 A 12/01/2019 A 09/30/2024 0.00 49,542.44
, 110-010 Airport Master Plan Update. 25,000.00 4.50, 375,000.00  15,221.02 05/01/2018 A 12/28/2024 E 09/30/2024 0.00 9,778.98
118-11-C-00-COD 11-001 PFC Consulting Fees. 7,500.00 4.50  7,500.00 | 0.00 02/01/2018 A (05/01/2018 A 09/30/2024 0.00 7,500.00
‘ 11-002 Land Acquisition (Parcel 31). 5,000.00 4.50 200,000.00 94.10 101/01/2017 A (09/01/2017 A 09/30/2024 0.00 4,905.90
11-003 Acquire Runway Deicing Equipment. | 40,000.00 4.50  40,000.00 0.00 05/01/2018 /A 12/31/2018 A (09/30/2024 0.00 40,000.00
{H=gpal chabilitate Terminal Buitding 15,000.00 4.50 15,000.00  2,862.00 09/01/2017 A 10/01/2017 A 09/30/2024 000  12,138.00
(Baggage Carousel). _
11-005/35dulre Terminal Emergency Back-up 6 550,00 450/ 100,000.00 | 6,250.00 03/01/2019 A 12/31/2024 E 09/30/2024 0.00 0.00
‘11-006{555;;?1)%'””9 LotandLoopRoad ' g 37500 4.50 150,000.00  9,375.00 01/01/2019 A 12/31/2024 E 09/30/2024 0.00 0.00
‘11-oo7fé‘gﬁsr‘t‘:u'zgg'ﬂ;‘g Lotand Loop Road | g3 550 00| 4.50/1,500,000.00 = 92,611.00 05/01/2020 A 12/31/2024 E 09/30/2024 0.00 1,139.00
11-008233' Perimeter Fence (Vehicle Auto | 44 500 09| 450 70,000.00 | -6,773.41 03/01/2019 A 12/31/2019 A 09/30/2024 0.00  76.773.41
21-12-C-00-COD 12-001 PFC Consulting Fees. 7,500.00 450  7,500.00 0.00 109/01/2020 A 12/31/2024 E 09/30/2024 0.00 7,500.00
12-002 Duggleby Drive Overlay. 75,000.00 4.50  75,000.00 = 75,000.00 12/01/2020 A 12/31/2024 E 09/30/2024 0.00 0.00
12-003 Pavement Maintenance. | 75,000.00 4.50/  75,000.00 = 25,989.03 12/01/2020 A 12/31/2024 E 09/30/2024 0.00 49,010.97
12-004 ARFF Fire Suits. 14,000.00 4.50 14,000.00 | -3,860.16 12/01/2020 A 12/31/2024 E (09/30/2024 | 0.00 17,860.16
112-005 Runway Closure X's. ‘ 40,000.00 450/ 40,000.00 | -3,795.97 12/01/2020 A 12/31/2024 E 09/30/2024 0.00 43,795.97
12-006 Terminal Security Upgrade. 13500000 450 35,000.00 | 10,370.19 12/01/2020 A 12/31/2024 E 09/30/2024 0.00 24,629.81
'12—‘0074?'Airp0r1 Security Software Upgrade. | 15,000.00 4.50! 15,000.00 | -1,434.88 12/01/2020 A 12/31/2024 E 09/30/2024 0.00 16,434.88
12-008 Wildlife Fence Assessment Site Visit. | 6,000.00 4.50/ 60,000.00  6,000.00 12/01/2020 A 12/31/2024 E 09/30/2024 | 0.00 0.00
12-009 Upgrade Airport Wildlife Fence. 66,666.00 4.50/1,066,666.00  64,370.66 12/01/2020 A 12/30/2024 E 09/30/2024 0.00 2,295.34

12-010/Commercial Apron Mill/Overlay. 66,666.00  4.50/1,066,666.00 | 66,666.00 12/01/2020 A 12/31/2024 [E (09/30/2024 | 0.00 0.00



21-13-C-00-COD 1 3-001 PFC Administration Fees. 7,500.00

Acquire SRE - Loader with Ramp Plow
13002, 4 Rotary Blower. 65190000

13-003 Acquire Friction Measuring Equipment. = 80,000.00

23-14-C-00-COD 14-001 Terminal Rehab and Expansion. 92,000.00
114-002/PFC Consulting Fees. 7,500.00
14-003 Terminal Security Improvements. 40,000.00
14-004 Statewide Crack Seal Project. 30,000.00
114-005 Statelwide Seal Coat and Pavement 61,111.00
) Marking.
124-15-C-00-COD 15-001 ARFF Inline Foam Testing. 1,000.00
15-002 Commercial Apron Mill/Overlay. 27,019.00
15-004 AOA Airfield Security. ' 55,000.00

115-005 Replace ARFF Personal E‘quipyment. 25,000.00

4.50 7,500.00 0.00
4.50 650,000.00 288,555.25

4.50  80,000.00 = 19,500.48
4.504,600,000.00 | 92,000.00 |
1450  7,500.00 0.00
450 40,000.00  37,101.99
1450 150,000.00  11,368.62

450 611,111.00 -2,437.08

450 49,750.00  1,000.00
1 4.501,081,315.00 | 27,019.00
14.50  55,000.00  48,800.00
14.50  25,000.00  25,000.00
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