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Public Agency Quarterly Report

cob Yellowstone Regional Cody, WY
NM/DEN P (N) City of Cody
Selection Criteria: Region: NM, State: WY, LOCID: COD, Qtrly End Date: 09/30/2025
Collections Interest Earned Total Revenue Disbursements P%’g‘g‘éﬂ::‘e:e Legal Chg Act/Calc Chg
Qtr Cum thru Qtr Qtr Cum thru Qtr Qtr Cum thru Qtr Qtr Cum thru Qtr Cum thru Qtr Sph Expt
42,579.35 3,112,896.58 922.99 61,287.04 43,502.34 3,174,183.62 | 0.00 2,879,096.51 295,087.11 11/01/2026 11/01/2026
Proj | . Phy Qtr
_— . Apprv  PFC!  Total Remaining Impl i Cum

Bppcation: $hor PA Title Use |LVL ProjCost Authority Dt Comp Frd  Disbursement pycbursement
97-01-C-02-COD 01-001/ARFF maintenance hall 35,958.00 | 3.00 0.00 0.00 |06/01/1993 A 12/01/1995 A ' 06/30/2007 0.00 35,958.00
101-002 ARFF vehicle 6,726.00  3.00 330,291.00 0.00 |06/01/1993 A ' 12/01/1995 A | 06/30/2007 0.00 6,726.00
01-003 Install Part 139 signs 3,556.00 | 3.00 0.00 | 0.00 |06/01/1993 A 12/01/1995 A | 06/30/2007 0.00 3,556.00
01-004 Master plan update 3,200.00  3.00 65,016.00 | 0.00 |06/01/1993 A | 12/01/1995 A | 06/30/2007 0.00 3,200.00
101-005 Rehabilitate/overlay terminal apron area  54,145.00 | 3.00/ 0.00 | 0.00 06/01/1997 A | 11/01/1998 A | 06/30/2007 0.00 54,145.00
01-006'SRE 19,856.00 | 3.00/ 0.00 | 0.00 |04/01/1994 A | 12/01/1994 A ' 06/30/2007 0.00 19,856.00
199-02-C-03-COD 02-002 Rehabilitation of runway 4/22 , ‘ 110,000.00 | 4.50/3,013,764.00 | 0.00 |05/02/2001 A ' 05/03/2004 A 06/30/2007 0.00 110,000.00
01-03-C-01-COD 02-001 Encasement of irrigation canal 15,000.00 | 450/ 0.0 0.00 /09/01/2001 A | 05/03/2004 A | 06/30/2007 0.00 15,000.00
02-003 Relocation/reconstruction of parallel taxiway 164,596.00 | 4.50 4,520,646.00 0.00 09/01/2000 ‘A ' 05/03/2004 A ' 06/30/2007 0.00 164,596.00
03-001 Acquisition of Airfield Equipment 35,000.00 ' 4.50  64,333.00 0.00 101/01/2002 A | 11/28/2003 A  06/30/2007 0.00 35,000.00
03-002 Ramp Expansion 41,373.00 | 4.50 1,571,320.00 | ~ 0.00 01/03/2002 A 07/20/2005 A | 06/30/2007 0.00 41,373.00
05-04-C-01-COD 04-001 Environmental assessment for mid-field terminal. - 0.00 4.50 125,000.00 0.00 | 12/31/2006 0.00 0.00
04-002 PFC consulting services. ' 15,000.00 | 4.50  15,000.00 | 0.00 |06/01/2004 A |04/01/2005 A ' 12/31/2008 0.00 15,000.00
04-003 Terminal area study (phase |). 69,338.00 | 4.50  69,338.00 | 0.00 |05/04/2003 A 1 10/01/2005 A ' 12/31/2008 0.00 69,338.00
06-05-C-01-COD 05-001 Existing Terminal Renovation 10,526.00 | 4.50 526,316.00 | 0.00 |07/01/2006 A 02/28/2007 A '06/30/2013 0.00 10,526.00
| 105-002 New Terminal Design, Phase 1 3,400.00 | 4.50 210,526.00 | 0.00 /07/01/2006 A 10/11/2006 A 06/30/2013 0.00 3,400.00
05-003 PFC Consulting Services 12,500.00 | 4.50  12,500.00 | 0.00 /05/01/2006 /A | 01/31/2007 A | 06/30/2013 0.00 12,500.00
05-004 Master Plan Match | 21,770.00 450, 21,770.00 | 0.00 |01/01/2003 A 01/01/2005 A | 06/30/2013 0.00 21,770.00
05-005 New Terminal Design, Phase 2 15,105.00 | 4.50. 684,210.00 | ~0.00 /02/01/2007 A | 10/01/2007 ‘A |06/30/2013 0.00 15,105.00
05-006 New Terminal Construction, Phase 1 75,748.00  4.50 1,777,778.00 0.00 |04/01/2008 A 09/01/2008 A 06/30/2013 0.00 75,748.00
05-007 New Terminal Construction, Phase 2 ) 129,167.00 | 4.50  2,222,222.00 0.00 01/01/2008 A ' 12/31/2008 ‘A | 06/30/2013 0.00 129,167.00
05-008 New Terminal Construction, Phase 3 143,502.00 | 4.50 2,777,778.00 | 0.00 08/18/2011 A 112/31/2011 A | 06/30/2013 0.00 143,502.00
08-06-C-01-COD 106-001 Taxiway B Rehabilitation. ‘ 48,166.00 | 4.50 250,000.00 | 0.00 | 05/01/2007 A  10/01/2008 A 06/30/2013 0.00 48,166.00
06-002 Security Plan. | 3,500.00 | 4.50  35,000.00 | 0.00 [10/01/2007 A | 10/01/2008 A  06/30/2013 0.00 3,500.00
106-003 Gate Relocation. ‘ 21,397.00 | 450 105,000.00 | 0.00 |10/01/2007 A 11/01/2008 /A  06/30/2013 0.00 21,397.00
106-006 Acquire Snow Plow Blade. 5413.00 450  5,413.00 | 0.00 | 11/01/2007 A |06/01/2008 A | 06/30/2013 0.00 5,413.00
11-07-C-02-COD (07-001 Security Enhancement 1. | 7,975.00 | 4.50 7,975.00 | 0.00 |12/01/2011 A |08/04/2016 A | 09/30/2016 0.00 ~ 7,975.00
07-002 Security Enhancement 2. ‘ 3,300.00 ' 4.50 3,300.00 0.00 |07/01/2009 ‘A |08/01/2009 A | 09/30/2016 0.00 3,300.00
07-003 Pickup Mounted Snow Plow Blade. | 5,708.00 | 4.50 5,708.00 | 0.00 {09/01/2009 A | 10/01/2009 A ' 09/30/2016 0.00 5,708.00
07-004 Service Road Reconstruction. ' 27,000.00 | 450  48,000.00 | 0.00 {09/01/2010 A | 11/01/2012 ‘A | 09/30/2016 0.00 27,000.00
07-005 Acquire ARFF Fire Suits. | 7,446.00 | 4.50 7,446.00 | 0.00 |07/01/2012 A |08/01/2012 A |09/30/2016 0.00 7,446.00
07-006 Replace ARFF Equipment. 12,126.00 | 4500  12,126.00 | 0.00 |09/01/2011 /A |09/01/2012 |A | 09/30/2016 0.00 12,126.00
07-007 ALP Update, Boundary Survey, ALP Narrative. i 0.00 | .00 0.00 | 0.00 06/01/2011 A |09/30/2014 A |06/30/2016 0.00 0.00
07-008 PFC Consulting Fees. 10,000.00 | 450/  10,000.00 | 0.00 [07/01/2011 A [12/01/2011 A |09/30/2016 0.00 10,000.00
107-009 Expand ARFF Building. ' | 20,032.00 4.50/ 801,295.00 | ~0.00 11/01/2011 /A | 12/01/2013 A  09/30/2016 0.00 20,032.00
/07-010 /Acquire SRE. ) ) 16,321.00 | 4.50, 652,878.00 | 10.00 01/01/2012 /A |01/01/2013 |A |09/30/2016 0.00 16,321.00
107-011 Acquire Interactive Training System. i 0.00 .00/ 0.00 | 0.00 01/01/2012 A |01/01/2013 A | 06/30/2016 0.00 0.00
|07-012/SMART-Tote Ice Removal. | 22,500.00 | 450  22,500.00 0.00 [10/01/2011 A |11/01/2011 A |09/30/2016 0.00 22,500.00
13-08-C-01-COD (08-001 PFC Consulting Fees. 5,000.00 (450  5,000.00 | 0.00 |12/01/2011 A [12/01/2015 A |06/30/2016 0.00 5,000.00
| 08-002 Expand and Rehabilitate Aviation Apron - Design. | 19,160.00 | 4.50 19,160.00 | 0.00 /07/01/2012 /A | 12/01/2013 A | 06/30/2016 0.00 19,160.00
‘08-003 [Expand and Rehabilitate General Aviation Apron - Construction. 207,142.00 | 4.50' 2,849,541.00 | ~__0.00 {05/01/2013 ‘A 01/01/2014 A 106/30/2016 0.00 207,142.00
108-004 Rehabilitate Runway 4/22. | 80,264.00 450/ 3,210,587.00 | 10.00 10/01/2014 A 09/30/2015 A  06/30/2016 0.00 80,264.00
115-09-C-01-COD |09-001 PFC Administration. ) | 5,000.00 4.50  5,000.00 | 0.00 101/01/2015 A [07/01/2015 /A | 06/30/2018 0.00 5,000.00
) 109-002 Remove Obstruction (Armory Building Demolition). | 56,250.00 | 450 276,750.00 0.00 {09/01/2014 A 1 10/01/2015 A | 06/30/2018 0.00 56,250.00
109-003/Acquire Snow Removal Equipment. 14,400.00 | 4.50/ 576,020.00 | 0.00 |01/01/2015 A [01/01/2016 |A |06/30/2018 0.00 14,400.00
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09-004 Acquire Passenger Loading Bridge. 165,100.00 | 4.50,  65,100.00 0.00 [01/01/2015 |A |01/01/2016 /A |06/30/2018 0.00 65,100.00

09-005 Rehabilitate Taxiway ‘A’ - Design. ) 2,622.00 4.50 106,667.00 0.00 107/01/2015 A 03/01/2016 /A  06/30/2018 0.00 2,622.00

09-006 Rehabilitate Taxiway 'A' - Construction. 37,297.00  4.50 1,488,078.00 0.00 /03/01/2016 /A 01/01/2017 A ' 06/30/2018 0.00 37,297.00

09-008 Acquire Snow Removal Equipment. , | 58,560.00  4.50/ 58,560.00 0.00 01/01/2016 /A 01/01/2017 A | 06/30/2018 0.00 58,560.00

117-10-C-01-COD 10-001 PFC Consulting Fees. 5,000.00 450  5,000.00 | 0.00 08/01/2016 A |10/01/2016 A | 03/31/2025 0.00 5,000.00
110-002 Acquire Precision Approach Path Indicator (PAPI). ’ 50,000.00 | 4.50  50,000.00 | 10,570.00 (06/01/2016 A 12/01/2016 A | 03/31/2025 0.00 39,430.00

10-003/Acquire Passenger Loading Bridge. £70,000.00 4.50 70,000.00 | -1,570.00 |12/01/2016 A 06/01/2017 A 03/31/2025 0.00 71,570.00

10-004 Acquire Public Announcement System. 15,000.00 4.50  15,000.00 = -2,031.00 12/01/2016 A 02/01/2017 A | 03/31/2025 0.00 17,031.00

10-005 Airport Tree Obstruction Removal. 10,000.00  4.50  10,000.00 | 6,985.00 |12/01/2016 A 02/01/2017 A | 03/31/2025 0.00 3,015.00

10-007 Expand Commercial Apron - Design. 9,375.00 | 450 150,000.00 |  6,292.00 |10/01/2016 A | 12/01/2019 A | 03/31/2025 0.00 3,083.00

10-009 Expand Commercial Service Apron - Construction. 90,625.00 ' 4.50' 1,450,000.00 | 41,104.00 |05/01/2018 A |12/01/2019 A |03/31/2025 0.00 49,521.00

~10-010/Airport Master Plan Update. | 25,000.00 4.50/ 375,000.00 14,473.00 [05/01/2018 /A |02/03/2021 A 03/31/2025 0.00 10,527.00
18-11-C-01-COD '11-001 PFC Consulting Fees. 7,500.00 450  7,500.00 0.00 |02/01/2018 A |05/01/2018 /A  03/31/2025 0.00 7,500.00
11-002 Land Acquisition (Parcel 31). | 5,000.00 4.50 196,236.00 | 95.00 |01/01/2017 A [01/03/2018 A  03/31/2025 0.00 4,905.00

11-003 Acquire Runway Deicing Equipment. 40,000.00 | 4.50,  40,000.00 | 0.00 05/01/2018 A 12/31/2018 A |03/31/2025 0.00 40,000.00

11-004 Rehabilitate Terminal Building (Baggage Carousel). 15,000.00 450 12,138.00 | 2,862.00 |09/01/2017 A [09/01/2019 A | 03/31/2025 0.00 12,138.00

11-005 Acquire Terminal Emergency Back-up Generator. 6,250.00 ' 4.50/ 100,000.00 | 6,250.00 03/01/2019 A 03/28/2025 [E 03/31/2025 0.00 0.00

11-006 Expand Parking Lot and Loop Road (Design). 9,375.00 | 4.50 150,000.00 | 9,375.00 01/01/2019 A | 03/28/2025 E  03/31/2025 0.00 0.00

11-007 Expand Parking Lot and Loop Road (Construction). 93,750.00 | 4.50/ 1,290,746.00 | 92,610.00 |05/01/2020 A |01/31/2021 A | 03/31/2025 0.00 1,140.00

11-008 Install Perimeter Fence (Vehicle Auto Gate). 70,000.00 450 76,773.00 | -6,773.00 |03/01/2019 ‘A |12/31/2019 A |03/31/2025 0.00 76,773.00

21-12-C-01-COD |12-001 PFC Consulting Fees. 7,500.00 | 450  7,500.00 | 0.00 |12/01/2020 A 101/11/2021 A | 03/31/2025 0.00 7,500.00
12-002 Duggleby Drive Overiay. 75,000.00 | 450 75,000.00 | 75,000.00 [12/01/2020 A |03/19/2025 |A |03/31/2025 0.00 0.00

12-003 Pavement Maintenance. | 75,000.00 450, 393,192.00 | 25,990.00 |12/01/2020 A 07/31/2019 A 03/31/2025 0.00 49,010.00

12-004 /ARFF Fire Suits. | 1400000 450/ 17,860.00 | -3,860.00 12/01/2020 A 10/19/2022 A |03/31/2025 0.00 17,860.00

12-005 Runway Closure X's. ; | 40,000.00 450 43,795.00 | -3,795.00 |12/01/2020 A 02/21/2022 /A  03/31/2025 0.00 43,795.00

112-006 Terminal Security Upgrade. | 35,000.00 | 4.50  24,629.00 | 10,371.00 12/01/2020 A 06/23/2019 A 03/31/2025 0.00 24,629.00

12-007 Airport Security Software Upgrade. 1 15,000.00 450 16,434.00 | -1,434.00 12/01/2020 A 08/23/2021 A 03/31/2025 0.00 16,434.00

12-008 Wildlife Fence Assessment Site Visit. 6,000.00 4.50  60,000.00  6,000.00 12/01/2020 A |03/19/2025 A  03/31/2025 0.00 0.00

12-009 Upgrade Airport Wildlife Fence. 66,666.00  4.50 1,122,596.00 | 64,371.00 | 12/01/2020 A |03/04/2022 A |03/31/2025 0.00 2,295.00

12-010 Commercial Apron Mill/Overiay. ‘ 66,666.00 | 4.50 1,066,666.00 = 66,666.00 | 12/01/2020 A |03/19/2025 A | 03/31/2025 0.00 0.00

21-13-C-00-COD (13-001 PFC Administration Fees. | 7,500.00 4.50/  7,500.00 | 0.00 |07/01/2021 A |09/24/2021 A 03/31/2025 0.00 7,500.00
13-002/Acquire SRE - Loader with Ramp Plow and Rotary Blower. 1650,000.00 ' 4.50 650,000.00 | 288,555.25 |07/01/2021 A |12/31/2025 [E | 03/31/2025 0.00 361,444.75

) 13-003 Acquire Friction 'Measuring Equipment. 80,000.00  4.50 ,80,000.00 | 19,500.48 '07/01/2021 ‘A 1 10/08/2021 A 03/31/2025 0.00 60,499.52
23-14-C-00-COD (14-001 Terminal Rehab and Expansion. - | 92,000.00 | 4.50/4,662,671.00  -8,573.77 |08/01/2022 A |02/22/2024 A  03/31/2025 0.00 100,573.77
114-002/PFC Consulting Fees. ) 7,500.00 450  7,500.00 | 0.00 [10/01/2022 A |04/05/2023 A |03/31/2025 0.00 7,500.00

14-003 Terminal Security Improvements. ) | 40,000.00 (450  40,000.00 37,101.99 [09/01/2025 E |03/28/2026 E  03/31/2025 0.00 2,898.01

14-004 Statewide Crack Seal Project. 30,000.00 4.50 93,157.00 | 11,368.62 | 10/24/2023 A 10/24/2023 A | 03/31/2025 0.00 18,631.38

| _ 14-005 Statewide Seal Coat and Pavement Marking. ‘ 61,111.00 4.50 635,037.00 | -2,437.08 |05/14/2024 A 05/14/2024 A |03/31/2025 0.00 63,548.08
24-15-C-00-COD |15-001 ARFF Inline Foam Testing. ‘ | 1,000.00 |4.50/ 49,750.00 | 1,000.00 |09/01/2025 E |03/28/2026 E |03/31/2025 0.00 0.00
15-002/Commercial Apron Mill/Overiay. ) 27,019.00 | 4.50 1,081,315.00 | 27,019.00 |09/01/2025 E |03/28/2026 E '03/31/2025 0.00 0.00

15-004 /AOA Airfield Security. ' 55,000.00 | 4.50 55,000.00 | 48,800.00 |11/01/2025 [E |03/01/2026 E |03/31/2025 0.00 6,200.00

15-005 Replace ARFF Personal Equipment. ' | 25,000.00 | 4.50]  25,000.00 | 25,000.00 07/01/2025 E |12/30/2025 E | 03/31/2025 0.00 0.00
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