Public Agency Quarterly Report

cop | Yellowstone Regional | Cody, WY 1

|NM/DEN P (N) | city of Cody —~ = il
Selection Criteria: Region: NM, State: WY, LOCID: COD, Qtrly End Date: 09/30/2026
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97-01-C-02-COD01-001]ARFF maintenance hall 35,958.00 | 3.00; 0.00 0.00 {06/01/1993 JA [12/01/1995 A |06/30/2007 0.00 35,958.00

01-002JARFF vehicle 6,726.00 | 3.00] 330,291.00 0.00 {06/01/1993 A [12/01/1995 A [06/30/2007 0.00 6,726.00

01-003|Install Part 139 signs 3,556.00 | 3.00 0.00 0.00 j06/01/1993 {A [12/01/1995 A |06/30/2007 0.00 3,5656.00

01-004|Master plan update 3,200.00] 3.00] 65,016.00 0.00 |06/01/1993 A 112/01/1995 IA |06/30/2007 0.00 3,200.00

01-005|Rehabilitate/overlay terminal apron area 54,145.00 | 3.00 0.00 0.00 {06/01/1997 {A |11/01/1998 {A |06/30/2007 0.00 54,145.00|

01-006{SRE 19,856.00 | 3.00 0.00 0.00 j04/01/1994 {A [12/01/1994 IA |06/30/2007 0.00 19,856.00 |

99-02-C-03-COD|02-002|Rehabilitation of runway 4/22 110,000.00 | 4.5043,013,764.00 0.00 105/02/2001 {A |05/03/2004 |A |06/30/2007 0.00 110,000.00 |

01-03-C-01-COD{02-001|Encasement of irrigation canal 15,000.00 | 4.50 0.00 0.00 §09/01/2001 |A |05/03/2004 {A [06/30/2007 0.00 15,000.00|

02-003|Relocation/reconstruction of parallel taxiway 164,596.00 | 4.5044,520,646.00 0.00 {09/01/2000 JA {05/03/2004 |A [06/30/2007 0.00 164,596.00

03-001}Acquisition of Airfield Equipment 35,000.00|4.50] 64,333.00 0.00 {01/01/2002 |A |11/28/2003 1A [06/30/2007 0.00 35,000.00

03-002|Ramp Expansion 41,373.00 | 4.50[1,571,320.00 0.00 §01/03/2002 |A {07/20/2005 {A |06/30/2007 0.00 41,373.00

05-04-C-01-CODJ04-001|Environmental assessment for mid-field terminal. 0.00 | 4.50] 125,000.00 0.00 12/31/2006 0.00 0.00

04-002|PFC consulting services. 15,000.00 | 4.50{ 15,000.00 0.00 {06/01/2004 {A {04/01/2005 {A [12/31/2008 0.00 15,000.00

04-003[Terminal area study (phase ). 69,338.0014.50] 69,338.00 0.00 105/04/2003 |A |10/01/2005 |A [12/31/2008 0.00 69,338.00

06-05-C-01-COD{05-001]Existing Terminal Renovation 10,526.00 | 4.50| 526,316.00 0.00 {07/01/2006 A [02/28/2007 1A |06/30/2013 0.00 10,526.00

05-002|New Terminal Design, Phase 1 3,400.00 | 4.50{ 210,526.00 0.00 {07/01/2006 JA {10/11/2006 |A {06/30/2013 0.00 3,400.00

05-003|PFC Consulting Services 12,500.00 | 4.50] 12,500.00 0.00 |05/01/2006 A {01/31/2007 #A |06/30/2013 0.00 12,500.00|

05-004|Master Plan Match 21,770.00 [ 4.50, 21,770.00 0.00 {01/01/2003 |A [01/01/2005 {A |06/30/2013 0.00 21,770.00|

05-005{New Terminal Design, Phase 2 15,105.00 | 4.50] 684,210.00 0.00 {02/01/2007 |A [10/01/2007 §A [06/30/2013 0.00 15,105.00 |

05-006{New Terminal Construction, Phase 1 75,748.00 | 4.50{1,777,778.00 0.00 {04/01/2008 |A [09/01/2008 {A [06/30/2013 0.00 75,748.00|

05-007|New Terminal Construction, Phase 2 129,167.00 | 4.50{2,222,222.00 0.00 J01/01/2008 {A {12/31/2008 {A |06/30/2013 0.00 129,167.00

05-008|New Terminal Consiruction, Phase 3 143,502.00 | 4.50|2,777,778.00 0.00 {08/18/2011 {A [12/31/2011 {A |06/30/2013 0.00 143,502.00

08-06-C-01-COD[06-001|Taxiway B Rehabilitation. 48,166.00 | 4.50] 250,000.00 0.00 {05/01/2007 {A [10/01/2008 {A |06/30/2013 0.00 48,166.00|

06-002{Security Plan. 3,500.004.50] 35,000.00 0.00 {10/01/2007 {A {10/01/2008 {A |06/30/2013 0.00 3,500.00]

06-003|Gate Relocation. 21,397.00|4.50| 105,000.00 0.00 |10/01/2007 |A 111/01/2008 {A [06/30/2013 0.00 21,397.00|

06-006/Acquire Snow Plow Blade. 5,413.00 | 4.50 5,413.00 0.00 {11/01/2007 JA {06/01/2008 {A |06/30/2013 0.00 5,413.00

11-07-C-02-COD}07-001{Security Enhancement 1. 7,975.00 | 4.50 7,975.00 0.00 |12/01/2011 |A 108/04/2016 {A |09/30/2016 0.00 7,975.00

07-002}Security Enhancement 2. 3,300.00 | 4.50 3,300.00 0.00 j07/01/2009 {A {08/01/2009 |A |09/30/2016 0.00 3,300.00

07-003|Pickup Mounted Snow Plow Blade. 5,708.00 | 4.50 5,708.00 0.00 09/01/20089 |A [10/01/2009 {A [09/30/2016 0.00 5,708.00

07-004|Service Road Reconstruction. 27,000.00 | 4.50| 48,000.00 0.00 [09/01/2010 A |11/01/2012 ¢A |09/30/2016 0.00 27,000.00]

07-005|Acquire ARFF Fire Suits. 7,446.00 | 4.50 7,446.00 0.00 {07/01/2012 {A j08/01/2012 |A [09/30/2016 0.00 7,446.00

07-006|Replace ARFF Equipment. 12,126.0014.50{ 12,126.00 0.00 {09/01/2011 {A {09/01/2012 {A [09/30/2016 0.00 12,126.00

07-007!ALP Update, Boundary Survey, ALP Narrative. 0.00| .00 0.00 0.00 j06/01/2011 |A 108/30/2014 |A {06/30/2016 0.00 0.00

07-008|PFC Consulting Fees. 10,000.00|4.50{ 10,000.00 0.00 |07/01/2011 {A |12/01/2011 |A |09/30/2016 0.00 10,000.00

07-009|Expand ARFF Building. 20,032.00| 4.50| 801,295.00 0.00 {11/01/2011 A [12/01/2013 IA [09/30/2016 0.00 20,032.00

07-010}Acquire SRE. 16,321.00 | 4.50{ 652,878.00 0.00 j01/01/2012 {A {01/01/2013 {A |09/30/2016 0.00 16,321.00

07-011{Acquire Interactive Training System. 0.00] .00 0.00 0.00 j01/01/2012 lA {01/01/2013 JA |06/30/2016 0.00 0.00

07-012}]SMART-Tote Ice Removal. 22,500.00 | 4.50] 22,500.00 0.00 |10/01/2011 |A {11/01/2011 {A |09/30/2016 0.00 22,500.00

13-08-C-01-COD08-001|PFC Consulting Fees. 5,000.00 | 4.50 5,000.00 | 0.00 {12/01/2011 |A |12/01/2015 IA |06/30/2016 0.00 5,000.00
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08-002|Expand and Rehabilitate Aviation Apron - Design. 19,160.00|4.50{  19,160.00 0.00 $07/01/2012 |A [12/01/2013 |A [06/30/2016 0.00 19,160.00|
p8-003f-xPand and Rehabllitate General Aviation Apron - bg7,142.00 | 4.5002,849,541.00 0.00 {05/01/2013 |A [01/01/2014 |A [06/30/2016 0.00| 207,142.00
08-004{Rehabilitate Runway 4/22. 80,264.00 | 4.5043,210,587.00 0.00 [10/01/2014 |A [09/30/2015 {A [06/30/2016 0.00 80,264.00
15-09-C-01-COD9-001|PFC Administration. 5,000.00 | 4.501 5,000.00 0.00 {01/01/2015 |A 07/01/2015 A [06/30/2018 0.00 5,000.00
09-002|Remove Obstruction (Armory Building Demolition). 56,250.00 | 4.500 276,750.00 0.00 §09/01/2014 |A [10/01/2015 |A [06/30/2018 0.00 56,250.00|
09-003|Acquire Snow Removal Equipment. 14,400.00 | 4.50{ 576,020.00 0.00 {01/01/2015 A [01/01/2016 {A [06/30/2018 0.00 14,400.00 |
09-004Acquire Passenger Loading Bridge. 65,100.00 | 4.50{  65,100.00 0.00 §01/01/2015 |A [01/01/2016 |A [06/30/2018 0.00 65,100.00|
09-005|Rehabilitate Taxiway 'A’ - Design. 2,622.004.50{ 106,667.00 0.00 j07/01/2015 |A 103/01/2016 |A [06/30/2018 0.00 2,622.00
09-006|Rehabilitate Taxiway 'A' - Construction. 37,297.00 | 4.50{1,488,078.00 0.00 §03/01/2016 |A [01/01/2017 {A [06/30/2018 0.00 37,297.00
09-008lAcquire Snow Removal Equipment. 58,560.00 | 4.50] 58,560.00 0.00 §01/01/2016 |A [01/01/2017 |A [06/30/2018 0.00 58,560.00
17-10-C-01-COD|10-001|PFC Consulting Fees. 5,000.00 | 4.50 5,000.00 0.00 108/01/2016 |A [10/01/2016 !A [03/31/2025 0.00 5,000.00
10-002|Acquire Precision Approach Path Indicator (PAPI). 50,000.00 | 4.50{ 50,000.00| 10,570.00 06/01/2016 JA {12/01/2016 |A |03/31/2025 0.00 39,430.00
10-003JAcquire Passenger Loading Bridge. 70,000.00{4.50{ 70,000.00]| -1,570.00 [12/01/2016 |A j06/01/2017 A |03/31/2025 0.00 71,570.00|
10-004}Acquire Public Announcement System. 15,000.00 | 4.50{ 15,000.00| -2,031.00 [12/01/2016 }A j02/01/2017 1A |03/31/2025 0.00 17,031.00|
10-005}Airport Tree Obstruction Removal. 10,000.00]4.50] 10,000.00| 6,985.00 [12/01/2016 A |02/01/2017 |A [03/31/2025 0.00 3,015.00|
10-007|Expand Commercial Apron - Design. 9,375.00 | 4.50] 150,000.00]| 6,292.00 [10/01/2016 |A {12/01/2019 |A [03/31/2025 0.00 3,083.00
10-009{Expand Commercial Service Apron - Construction. 90,625.00 | 4.50{1,450,000.00 | 41,104.00 {05/01/2018 |A [12/01/2019 |A [03/31/2025 0.00 49,521.00
10-010jAirport Master Plan Update. 25,000.00 | 4.50{ 375,000.00| 14,473.00 {05/01/2018 |A {02/03/2021 |A |03/31/2025 0.00 10,527.00
18-11-C-01-COD|11-001]PFC Consulting Fees. 7,500.00 | 4.501 7,500.00 0.00 §02/01/2018 |A [05/01/2018 JA [03/31/2025 0.00 7,5600.00
11-002|Land Acquisition (Parcel 31). 5,000.00|4.504 196,236.00 95.00 j01/01/2017 |A [01/03/2018 |A {03/31/2025 0.00 4,905.00
11-003}Acquire Runway Deicing Equipment. 40,000.00 | 4.50{ 40,000.00 0.00 §05/01/2018 |A [12/31/2018 |A [03/31/2025 0.00 40,000.00
11-004|Rehabilitate Terminal Building (Baggage Carousel). 15,000.00|4.508 12,138.00| 2,862.00 §09/01/2017 |A j09/01/2019 |A 103/31/2025 0.00 12,138.00
11-005|Acquire Terminal Emergency Back-up Generator. 6,250.00 | 4.50] 100,000.00| 6,250.00 [03/01/2019 |A [03/28/2025 |E |03/31/2025 0.00 0.00
11-006|Expand Parking Lot and Loop Road (Design). 9,375.00 [ 4.50{ 150,000.00| 9,375.00 {01/01/2019 jA {03/28/2025 |E |03/31/2025 0.00 0.00|
11-007|Expand Parking Lot and Loop Road (Construction). 93,750.00 | 4.50{1,290,746.00 | 92,610.00 §05/01/2020 A |01/31/2021 |A [03/31/2025 0.00 1,140.00
11-008|Install Perimeter Fence (Vehicle Auto Gate). 70,000.00 | 4.50{ 76,773.00| -6,773.00 j03/01/2019 |A |12/31/2019 |A |03/31/2025 0.00 76,773.00
21-12-C-01-COD|12-001|PFC Consulting Fees. 7,500.00 | 4.50 7,500.00 0.00 {12/01/2020 {A [01/11/2021 {A |03/31/2025 0.00 7,500.00
12-002|Duggleby Drive Overlay. 75,000.00 | 4.50]  75,000.00 | 75,000.00 {12/01/2020 {A [03/19/2025 {A |03/31/2025 0.00 0.00|
12-003|Pavement Maintenance. 75,000.00 | 4.50f 393,192.00| 25,990.00 {12/01/2020 |A |07/31/2019 |A [03/31/2025 0.00 49,010.00 |
12-004IARFF Fire Suits. 14,000.00{4.50] 17,860.00| -3,860.00 §12/01/2020 {A [10/19/2022 A |03/31/2025 0.00 17,860.00|
12-005{Runway Closure X's. 40,000.00 | 4.50]  43,795.00 -3,795.00 [12/01/2020 |A {02/21/2022 }A [03/31/2025 0.00 43,795.00
12-006{Terminal Security Upgrade. 35,000.00 | 4.50{ 24,629.00| 10,371.00 {12/01/2020 {A [06/23/2019 IA [03/31/2025 0.00 24,629.00/
12-007}Airport Security Software Upgrade. 15,000.00 | 4.50f 16,434.00| -1,434.00 {12/01/2020 {A |08/23/2021 A [03/31/2025 0.00 16,434.00|
12-008{Wildlife Fence Assessment Site Visit. 6,000.00 [ 4.50]  60,000.00| 6,000.00 {12/01/2020 {A {03/19/2025 |A |03/31/2025 0.00 0.00
12-009|Upgrade Airport Wildlife Fence. 66,666.00 | 4.50{1,122,596.00 | 64,371.00 {12/01/2020 A {03/04/2022 |A 103/31/2025 0.00 2,295.00
12-010jCommercial Apron Mill/Overlay. 66,666.00 | 4.50{1,066,666.00 | 66,666.00 |12/01/2020 A [03/19/2025 |A |03/31/2025 0.00 0.00
21-13-C-00-COD{13-001|PFC Administration Fees. 7,500.00 | 4.50; 7,500.00 0.00 {07/01/2021 {A 109/24/2021 |A 109/30/2026 0.00 7,500.00
13-002fCquire SRE - Loader with Ramp Plow and Rotary - l650,000,00 | 4.50 650,000.00| 69,928.25 [07/01/2021 |A [12/31/2026 E [09/30/2026 |  218,627.00|  580,071.75
13-003fAcquire Friction Measuring Equipment. 80,000.00 {4.50{ 80,000.00| 19,500.48 [07/01/2021 |A |10/08/2021 |A |09/30/2026 0.00 60,499.52
23-14-C-00-COD{14-001{Terminal Rehab and Expansion. 92,000.00 | 4.5044,662,671.00| -8,573.77 §08/01/2022 |A j02/22/2024 A 109/30/2026 0.00 100,573.77
14-002{PFC Consulting Fees. 7,500.00 | 4.50j 7,500.00 0.00 {10/01/2022 {A j04/05/2023 |A |09/30/2026 0.00 7,500.00|
114-003[Terminal Security Improvements. 40,000.004.50{ 40,000.00| 37,101.99 109/30/2026 {E [12/31/2026 |E [09/30/2026 0.00 2,898.01|
14-004|Statewide Crack Seal Project. 30,000.00 | 4.50f 93,157.00| 11,368.62 {10/24/2023 A [10/24/2023 |A [09/30/2026 0.00 18,631.38!
14-005|Statewide Seal Coat and Pavement Marking. 61,111.00 | 4.50] 635,037.00| -2,437.08 j05/14/2024 |A 105/14/2024 |A [09/30/2026 0.00 63,548.08 |
24-15-C-00-COD{15-001}JARFF Inline Foam Testing. 1,000.00|4.50] 49,750.00| 1,000.00 §09/30/2026 |E {12/31/2026 |E {09/30/2026 0.00 0.00
15-002{Commercial Apron Mill/Overlay. 27,019.00 | 4.50{1,081,315.00| 27,019.00 {09/30/2026 {E |12/31/2026 |E |09/30/2026 0.00 0.00
15-0041A0A Airfield Security. 55,000.00 | 4.50] 55,000.00] 48,800.00 §09/30/2026 |E 112/31/2026 |E |09/30/2026 0.00 6,200.00
15-005|Replace ARFF Personal Equipment. 25,000.00 | 4.500 25,000.00| 25,000.00 §09/30/2026 {E |12/31/2026 |E |09/30/2026 0.00 0.00




